

Project tracking

Deliveries

Delivery no.	Box Nos.	Related Shipments	Box Count	Digital product		Physical files		Accepted?
				Date rec'd	Status	Date rec'd	Status	
1	1-2	1	2	2018-09-27	In DAMS	2018-11-13	Reshelled	Yes
2	3-10	2	8	2018-11-13	In DAMS	2018-12-20	Reshelled	Yes
3	11-30	3	20	2018-12-20	In DAMS	2019-01-29	Reshelled	Yes
4	31-49	4	19	2018-01-29	In DAMS	2019-02-15	Reshelled	Yes
5	50-69	5	20	2019-02-15	In DAMS	2019-03-06	Reshelled	Yes
6	70-83	6	14	2019-03-06	In DAMS	2019-03-20	Reshelled	Yes
7	84-97	7	14	2019-03-20	In DAMS	2019-04-17	Reshelled	Yes
8	98-115	8, part 9	18	2019-04-17	In DAMS	2019-05-08	Reshelled	Yes
9	116-130	rest of 9, part 10	15	2019-05-08	In DAMS	2019-05-29	Reshelled	Yes
10	131-150	rest of 10	20	2019-05-29	In DAMS	2019-06-18	Reshelled	Yes
11	151-186	11, part 12	36	2019-07-03				

At Crowley (76 boxes):

- Shipment 11: 151-173, scanned
- Shipment 12: 174-186, scanned and delivered digitally
- Shipment 12: 187-196, all scanned, 195 & 196 being QC'd
- Shipment 13: 197-227, 197 & 198 scanned, 199 & 200 in progress

Burn-down chart

Delivery no.	Scan Total	Image Per Box Avg	Remaining for Project
1	4279	2139	695721
2	18809	2351	676912
3	47748	2387	629164
4	42860	2256	586304
5	43232	2162	543072
6	32176	2298	510896
7	31610	2258	479286
8	41237	2290	438049
9	33591	2239	404458
10	46281	2314	358177
			49% project completed (based on 700,000 scans)