

# Project tracking

## Deliveries

Delivery no.	Box Nos.	Related Shipments	Box Count	Digital product		Physical files		Accepted?
				Date rec'd	Status	Date rec'd	Status	
1	1-2	1	2	2018-09-27	In DAMS	2018-11-13	Reshelved	Yes
2	3-10	2	8	2018-11-13	In DAMS	2018-12-20	Reshelved	Yes
3	11-30	3	20	2018-12-20	In DAMS	2019-01-29	Reshelved	Yes
4	31-49	4	19	2018-01-29	In DAMS	2019-02-15	Reshelved	Yes
5	50-69	5	20	2019-02-15	In DAMS	2019-03-06	Reshelved	Yes
6	70-83	6	14	2019-03-06	In DAMS	2019-03-20	Reshelved	Yes
7	84-97	7	14	2019-03-20	In DAMS	2019-04-17	Reshelved	Yes
8	98-115	8, part 9	18	2019-04-17	In DAMS	2019-05-08	Reshelved	Yes
9	116-130	rest of 9, part 10	15	2019-05-08	In DAMS	2019-05-29	Reshelved	Yes
10	131-150	rest of 10	20	2019-05-29	In DAMS	2019-06-18	Reshelved	Yes
11	151-186	11, part 12	36	2019-07-03	In DAMS	2019-07-24 (151-174) 2019-08-14 (176-186)	Reshelved	Yes
12	187-196	Rest of 12	10	2019-07-24	In DAMS	2019-08-14	Reshelved	Yes
13	197-212	Part of 13	16	2019-08-14	In DAMS	2019-09-04	Reshelved	Yes
14	213-252	Part of 13 & 14	40	2019-09-04				

At Crowley (100 boxes):

- Shipment 13: 213-228 digitally delivered
- Shipment 14: 229-252 digitally delivered; 253
- Shipment 15: 254-284; 253-284 scanned and QC'd
- Shipment 16: 285-313; 267-287 scanned and QC'd, 288-293 in process of being scanned

## Burn-down chart

Delivery no.	Scan Total	Image Per Box Avg	Remaining for Project
1	4279	2139	695721
2	18809	2351	676912
3	47748	2387	629164
4	42860	2256	586304
5	43232	2162	543072
6	32176	2298	510896
7	31610	2258	479286
8	41237	2290	438049
9	33591	2239	404458
10	46281	2314	358177
11	82653	2296	275524
12	24600	2460	250924
13	38148	2384	212776
			<b>70% project completed (based on 700,000 scans)</b>