

2018-12-11 Field Report from Brady

Hello all.

I have the following info for you regarding our efforts.

The rework for delivery two finished processing and is uploading to Dropbox
<https://www.dropbox.com/sh/iow9dthbxesrya6/AAD7Y3DB7o8ptFT2Bd0DXDVJa?dl=0>

The status of Delivery 3 is as follows,

Scanning = Boxes 25 and 26 in progress.

Scanning = Boxes 27-30 are in the queue.

QC = Boxes 11-23 completed

QC = Boxes 24 and 25 in process

Processing = Boxes 11-21 complete

Please let me know if you have any questions or concerns. We are still trying to allocate the needed people across multiple shifts to have 4 scanners instead of two. I am hoping we can address one of those spots this Wednesday. We have a new hire who can take the place on another job and have a veteran move over to the NMAH project. Giving us 3 to 3.5 people of the needed 4.

Hope you are all doing well.

Sending my Best,
-brady